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WORK ASSIGNMENT NO. 2-03 
Technical/Regulatory Support for Subpart W of NESHAPS 

WAM:  Rosnick 
 

PURPOSE AND SCOPE 
 
Under this Work Assignment (WA), SC&A will provide technical and regulatory support to the 
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the 
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings 
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250). Subpart W 
includes two separate standards. First, existing sources must ensure emissions from tailings 
impoundments do not exceed 20 pCi/m2-sec of radon-222. Second, new sources must comply 
with the requirements for constructing one of two types of impoundment structures. Subpart W 
requires that existing sources file an annual report of the facilities’ emissions. These sites include 
the mills regulated by the NRC and its Agreement States. 
 
Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if 
appropriate, revise or update the Subpart W standard on a timely basis (10-year interval). To 
date, EPA has not revisited this standard since its promulgation and now desires to do so. The 
purpose of this WA is to provide follow-on contractor support for the development of a draft 
Background Information Document (BID) to support EPA's rulemaking efforts to determine if 
modification of Subpart W is warranted. 
 
TECHNICAL STATUS 
 
Progress Made During Period: 

SC&A was provided a new WA (effective March 27th) under the new contract year to continue 
and develop a final version of the BID for the ongoing review of NESHAP Subpart W. All work 
effort during the period of August 2011 involved the completion of our effort to totally revise the 
draft BID sections of the document submitted under prior WA 1-03. Based on EPA’s comments 
and instructions, SC&A totally revised Sections 1-4 inclusive which were submitted for review 
by the Work Assignment Manager (WAM) on August 23, 2011. The WAM requested that 
SC&A review EPA’s draft preamble to revise the NESHAP to ensure it matched up with a new 
Section 5 of the BID. SC&A completed that action in late August to be submitted to the WAM 
(it was submitted on September 2nd). SC&A has had frequent communication with the WAM 
and has prepared and submitted monthly reports and statements. 
 
Difficulties Encountered and Remedial Action Taken: 
 
None 
 
Anticipated Activity Next Period: 
 
SC&A received EPA’s comments in response to the first four sections on September 1st and 
expects to complete their resolution within the month. As indicated, SC&A has completed its 
revision of Section 5 which was submitted on September 2, 2011. We expect responses from 
EPA shortly and will complete resolution of those comments within the month. The remaining 
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section of the combined BID/EIA document is handled under a separate WA (2-04). SC&A 
expects to complete Sections 1-5 inclusive of the BID prior to September 30, 2011. 
 
Schedule of Deliverables Next Period: 
 
SC&A will submit the final BID by September 30, 2011. 
 
OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION 
 
None 
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WORK ASSIGNMENT NO. 2-03 (Continued) 
Technical/Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

OVERALL FINANCIAL INFORMATION
Current Cumulative

Hours Amount Hours Amount
Amount Claimed 20.0 2,859.75      267.0 $34,575.80
Amount Shown on Work Plan 354.0 $44,340.00
Amount Paid $21,091.81
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 87.0 $9,764.20
Unbilled Allowable Costs $0.00 $0.00

Labor Estimates for Next Period 30.0 $3,700.00
Estimate to Complete 87.0 $9,764.20

Estimated Percentage of Completion, based on LOE 75%

LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining  

Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 19.00 2,725.14 260.00 32,689.03 342.00 41,997.00 82.00 9,307.97

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P3 SC&A 1.00 101.56 7.00 710.91 12.00 1,218.00 5.00 507.09
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Clerical SC&A 0.00 0.00 19.50 1,091.63 16.00 1,012.00 (3.50) (79.63)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 20.00 2,826.70 267.00 34,491.57 354.00 44,227.00 87.00 9,735.43

Average Hourly Rate (Labor) $129.18 $124.94
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ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $20.79
Telephone/Fax $29.11 $29.11
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $24.25
Other $0.00 $0.00

TOTAL $29.11 $74.15

Sub ODCs -              -              
Burden on ODCs (including Sub ODCs) $3.94 $10.08

WORK HOUR DETAIL THIS PERIOD
Name Hours

P-4 Labor A. Zeitoun 4                  
L. Skoski 3                  
H. Pettengill 12                

P-3 Labor L. Loomis 1                  

P-2 Labor None -              
  

P-1 Labor None -              

Technician Labor None -              

Clerical Labor Clerical 7                  




